COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2000

ESTI MATE SUMVARY 10: 53: 53
CONTI D: C13117 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13117-BID COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TIME ALLOW 11/30/20C FI XED COVPLETI ON DAT
R-4 S| GN UPGRADE PERCENT TI ME: 7.06 ORI G TIME ALLON 10/ 1/200C FI XED COVPLETI ON DAT
PROJIECT NO. I M R400- 093
R-4 S| GN UPGRADE
NAME OF ROAD: VARl QUS
PRQJECT COUNTI ES: VELD, REG ON 4 LARI MER
CONTRACTOR:
WORK ZONE SAFETY, |NC. DBA COLORADO BARRI CADE CO., |NC. PAY PERI OD ENDI NG 10/ 31/ 2000 DATE TI ME STARTED 10/02/2000
2385 S. LIPAN ST DATE LET 05/ 18/ 2000 DATE WORK BEGAN
DATE AWARDED 05/ 30/ 2000 DATE TI ME STOPPED 11/30/2001
DATE CONTRACT EXECUTED 06/ 14/2000 DATE ACCEPTED 11/30/ 2001
DENVER CO 80223 303/ 922- 7815 DATE NOTI CE TO PROCEED 10/ 02/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1,473, 496. 50 PARTI Cl PATI NG $ 114, 716. 00 $ 114, 716. 00
AWARD PRQJECT AMT:  $ 967, 676. 50 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 7.79% TOTAL EARNI NGS 114, 716. 00 114,716.00
FUNDS AVAI LABLE: $ 1,358,780.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 114, 716. 00 114, 716. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,141.48 -3,141. 48
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 111, 574. 52 111, 574. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 111, 574. 52 111, 574. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 111, 574. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13117-BI D ESTI MATE RUN 11/ 10/ 2000
PRQJECT: | M R400- 093 ESTI MATE NO 0001 10: 53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0005 202-00810 REMOVAL OF GROUND SI GN 1, 437. 000 0. 000
EACH 243. 000 17,010. 00
70. 00000 243. 000 17,010.00
0010 202-00821 REMOVAL CF SI GN PANEL 560. 000 0. 000
EACH 25. 000 2,750. 00
110. 00000 25. 000 2,750. 00
0015 614-00011 SI GN PANEL (CLASS I) 4,513. 000 0. 000
SF 812. 000 10, 150. 00
12. 50000 812. 000 10, 150. 00
0020 614-00012 SI GN PANEL (CLASS I1) 12,507. 000 0. 000
SF 1, 280. 000 19, 200. 00
15. 00000 1, 280. 000 19, 200. 00
0025 614-00013 SI GN PANEL (CLASS I11) 19, 279. 000 0. 000
SF 126. 000 2,268.00
18. 00000 126. 000 2,268. 00
0030 614-00615 STEEL SI GN POST (W 6X15) 287.000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0035 614-00821 STEEL SI GN POST (W 8X21) 83. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
0040 614-01026 STEEL SI GN POST (W 10X26) 50. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 614-01502 STEEL SI GN POST (2 | NCH ROUND) 3, 761. 000 0. 000
LF 1, 310. 000 13, 100. 00
10. 00000 1, 310. 000 13, 100. 00
0050 614-01552 STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE) 16, 827. 000 0. 000
LF 1, 444.000 38, 988. 00
27.00000 1, 444. 000 38, 988. 00
0055 614-03002 CONCRETE FOOTI NG ( TYPE 2) 16. 000 0. 000
EACH 0. 000 0. 00

800. 00000 0. 000 0.00



CONTI D: C13117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13117-BID ESTI MATE RUN 11/ 10/ 2000
PRQJECT: | M R400- 093 ESTI MATE NO 0001 10: 53: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 614-03004 CONCRETE FOOTI NG ( TYPE 4) 4. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0065 614-03006 CONCRETE FOOTI NG ( TYPE 6) 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0070 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 10, 000. 00
20, 000. 00000 0.500 10, 000. 00
0075 630-10005  TRAFFI C CONTROL 1. 000 0. 000
LS 0.025 1, 250. 00
50, 000. 00000 0. 025 1, 250. 00
0080 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0095 614-01022  STEEL SIGN POST (W 10X22) CMO 3 545. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0100 614-03005 CONC FOOTING (TY 5) CMO 3 24. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0105 614-00612  STEEL SI GN POST (W 6X12) CMO 6 406. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0110 614-03001 CONC FOOTING (TY 1) CMO 6 26. 000 0. 000
EACH 0. 000 0.00
725. 00000 0. 000 0. 00



CONTI D C13117 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13117-BI D ESTI MATE RUN 11/ 10/ 2000
PRQJECT: | M R400- 093 ESTI MATE NO 0001 10: 53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 614-00818  STEEL SIGN POST (W 8X18) CMOD #8 145. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0120 614-03003 CONC FOOTING (TY 3) CMD #8 8. 000 0. 000
EACH 0. 000 0.00
875. 00000 0. 000 0.00
0125 626-00000 MBI LI ZATI ON CMD #5 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0130 630-10005 TRAF CTRL CMD #5 1. 000 0. 000
LS 0. 000 0.00
25, 000. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,473,496.50$ 114,716.00% 114, 716.00

PROJECT TOTAL CURRENT AMI $ 1,473,496.50$% 114,716.00% 114, 716.00



